

Wolf Restoration and Management Plan Timeline



LIVE LIFE
OUTSIDE

Reid DeWalt, Assistant Director
Parks and Wildlife Commission
13 January 2022

Plan Development Process

Utilizing TWG and SAG to develop recommendations

Main topics include:

- Restoration Logistics
- Depredation Compensation/Prevention
- Wolf Management
- Information and Education



LIVE LIFE
OUTSIDE

Timeline Update

- Internal Draft Plan this Fall
- Present to Parks and Wildlife Commission December 2022 (added meeting)
- Begins public review process
- Propose several PWC/public meetings in Jan/Feb 2023
 - Meetings to be held both on West Slope and on the Front Range



LIVE LIFE
OUTSIDE

Timeline, continued

- 2-step Final Plan Approval Process
 - Step 1 - April 2023
 - Step 2 - May 2023
- Ensures ability to meet statutory deadline of December 31, 2023



LIVE LIFE
OUTSIDE

Questions?



LIVE LIFE
OUTSIDE